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Brief Summary 

Photos provided below are the work undertaken this week from 16/11/17 – 24/11/17 for 

the Namara VMG project. As mentioned from the previous report the test Team from 

Woojin have arrived and their focus for the whole week was on the ESS container. This 

includes the moving of the various electrical and electronic components outside from 

inside the ESS container and letting it dry and doing various tests on it. These are for the 

components like the inverter and converter.   

However for the contractor, Omega Electrical workers, they were advised to speed up 

their work even though approval was given for the extension of their contract period. The 

company was doing much of the work on the load side of the system which includes 

completion of house wiring on the meter boxes and installation of smart meters.   

Also, the laying of the underground cables from the generator house to the ESS container 

was done to get everything ready before testing commences. 

a.) Installation of Smart Meter inside Meter Box 
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b.) Laying of Underground cable from GenSet to ESS container 
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c.) Isolation test of ESS electrical and electronic components by Test team 
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d.) Installation of the Main Distribution Board. 
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e.) Arrival of the Dummy Load (Load Bank) 

 

f.) Burying of Underground trenches 

 

Burying of underground trenches for main underground cable and service cable (6mm) 

cables is an ongoing thing every week. This is because every trench that is found to be 

laid with the complete sets of cable is then buried.  
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Remiders and  Other Important Matters 

1.) The work is commencing well and the Contractor’s superviser on the ground is 

continuosly being reminded that the work needs to be completed by the new closing 

date of the contract which is 08/12/17 since the condition of the contract is intact and 

any incomplete work will be bounded to the penalty condition set out in the contract. 

 

2.) There is one house which is situated outside but closer to the village and will not be 

connected to the new Solar farm. There has been intial discussion that this particular 

house will have be installed with a Solar Stand Alone system.    “Any update and 

progress on this particular house ? “ 

 

3.) The 16mm cable of length 3000m is the yet to be delivered because the factory, 

Dominion Cable mentioned that it will be ready after 2 weeks from date of order. 

Hence, it should be ready by the end of this week. This cable when ready will take 3 

to 4 days to install. 

 

4.) On Thursday (23/11/17), the 70mm cable has arrived and installation of this cable 

will be done on 27/11/17. This is one of the main underground cables that is left to be 

installed from Pillar 1 to Pillar 3. 

 

5.) The DOE team is schedule to return on Thursday 30/11/17. 

 

 

 

CONCLUSION 

As for the installation at the Solar farm site; all installation has been completed except for 

the connection inside the ESS container which will be done by the Woojin test team. 

Every cable and connection from the supply side which is from the Solar Array and 

Generator has been installed and connected and the ends of those cables have been 

inserted inside the ESS container. 

The Air condition technician is scheduled to arrive on 29/11/17 to install the air condition 

unit inside the ESS container and also the installation of the gas for the ice maker which 

will act as the dummy load or shunt load. 

 

 

 


